U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Joliet Chemical Fire - Removal Polrep 9501 85
Initial Removal Polrep

m
z,
<

#\ EMERGENCY f7
2, RESPONSE Af
> S
47 >
4LPROTE

PRO’

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #7
Initial - PRP Oversight
Joliet Chemical Fire
C5PZ
Will County, IL
Latitude: 41.5126201 Longitude: -88.0189452

To: Douglas Ballotti, US EPA Region 5
Samuel Borries, US EPA Region 5
Phillippa Cannon, US EPA Region 5
Jason El-Zein, US EPA Region 5
Jacqueline Clark, USEPA Region 5
Mark Johnson, ATSDR
Blaine Kinsley, lllinois EPA
Harold Damron, Will County EMA
Thomas Casey, Will County Health
Adam Riegel, New Lenox FPD

From: Jacob Hassan, OSC
Date: 11/1/2019
Reporting Period: 10/10/2019 - 11/1/2019

1. Introduction
1.1 Background

Site Number: C5PZ Contract Number:

D.O. Number: Action Memo Date: 9/30/2019
Response Authority: CERCLA Response Type: PRP Oversight
Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date: 8/7/2019 Start Date: 8/7/2019
Demob Date: Completion Date:

CERCLIS ID: RCRIS ID:

ERNS No.: State Notification: H20190805
FPN#: Reimbursable Account #:

1.1.1 Incident Category
PRP-lead time critical removal action pursuant to Administrative Settlement Order On Consent (ASAOC #V-
W-20-C-001) dated October 9, 2019, which is available in the 'Documents' section of the project website.

1.1.2 Site Description
See PolRep #1

1.1.2.1 Location
The site is located at 20604 Amherst Court, New Lenox Township, Will County, lllinois 60433.

1.1.2.2 Description of Threat
See PolRep #1

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See PolRep #1

2. Current Activities
2.1 Operations Section
2.1.1 Narrative
Scrap metal removal was largely completed along removal of previously-staged liquid/solid wastes.
Contractors assessed all remaining tanks, drums and containers remaining at the facility in preparation for
processing (solidification) and/or removal by vacuum trucks.

2.1.2 Response Actions to Date

- Previously-staged liquid and solid wastes removed (see Section 2.1.4);

- Scrap metal removal (see Section 2.1.4);

- Building and fire debris staging for transportation and disposal;

- Chemical waste removal with preparation for shipment of remaining material;

- Confirmatory soil sampling on adjacent properties impacted areas which were previously excavated;
- Perimeter and work-zone air monitoring during work activities; and

- 24 hour security to prevent access to the facility.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)



Site clean up activities are being conducted by the PRP puréuant to ASAOC #V-W-20-C-001 dated
10/9/2019. The document is available in the 'Documents' section of the project website.

2.1.4 Progress Metrics

Waste Quantity
Medium | (total to Manifest # Treatment | Disposal
Stream
date)
X Lo 1900 Turn Key Environmental,
Used Oil liquid gallons 90346 recovery Kankakee, IL
Debris solid 18.22 MPG-001 to disposal Envirosafe Services of Ohio, Inc.,
tons MPG-004 P Oregon, OH
Oily 400 . Turn Key Environmental,
Sludge sludge gallons 6365153 disposal Kankakee, IL
Liquid liquid 43,020 various treatment Water Integrated Treatment
wastes q gallons Systems, LLC, Dolton, IL
Metal solid 58 tons various recycling All-American Recycling, Joliet, IL

2.2 Planning Section

2.2.1 Anticipated Activities
See Section 2.2.1.2

2.2.1.1 Planned Response Activities

A draft proposal for removal of impacted soils from the soybean field was developed in coordination with the
property owner and submitted for input, review and comment on October 29, 2019. A draft proposal for
groundwater sampling was developed in coordination with the Will County Health Department and submitted
for input, review and comment on October 29, 2019. Once feedback is received, the work plans will be
incorporated in the Phase 2 Removal Work Plan.

2.2.1.2 Next Steps

The following activities will take place in the next reporting period:

- Complete removal of all drums and tanks;

- Restore adjacent property excavated areas with topsoil, seed and straw;

- Construct containment area for non-pumpable material and commence solidification activity;

- Pump out septic tank(s) and flush floor drains;

- Remove impacted soils from soy bean field (pending approval of work plan by property owner);
- Sample drainage swale along | -80;

- Excavate and dispose of impacted soils around facility;

- Clean concrete pad;

- Sample surrounding potable wells in coordination with Will County Health Department; and

- Initiate confirmatory soil sampling.

2.2.2 Issues
Heavy precipitation followed by a winter storm delayed scrap hauling activities. A storage tank was
mobilized to collect and stage contact water which was accumulating on the pad.

2.3 Logistics Section

Schrack Environmental Consulting, Inc. (SECI) is managing site logistics and management of the project on
behalf of the PRP. A monthly progress report was submitted as required by the ASAOC on November 1,
2019. The monthly report is posted in the 'Documents' section of the project website.

2.4 Finance Section

2.4.1 Narrative
START contractor TetraTech, Inc. is assisting USEPA in conducting oversight of cleanup activities.

Estimated Costs *

Total To %
Budgeted Date Remaining||Remaining

Extramural Costs

START H$35,000.00H $9,000.00H $26,000.00H 74.29%’

Intramural Costs

USEPA - Direct ‘ $10,000.00‘ $2,000.00’ $8,000.00‘ 80.00%’
USEPA - InDirect ‘ $4,000.00‘ $1,000.00’ $3,000.00‘ 75.00%
Total Site Costs ‘ $49,000.00‘ $12,000.00‘ $37,000.00‘ 75.51%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this
report was written. The OSC does not necessarily receive specific figures on final payments made to any
contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The cost
accounting provided in this report does not necessarily represent an exact monetary figure which the
government may include in any claim for cost recovery.



2.5 Other Command Staff

2.5.1 Safety Officer
Ronald Schrack, P.E., of SECI is serving as health and safety officer.

2.5.2 Liaison Officer
OSC Paul Ruesch of USEPA is serving as liaison officer with local, state and federal authorities.

2.5.3 Information Officer
A press release was issued by USEPA on October 21, 2019. There were no inquiries.

3. Participating Entities
3.1 Unified Command

3.2 Cooperating Agencies

lllinois Environmental Protection Agency
lllinois Department of Transportation

llinois Attorney General's Office

Will County Emergency Management Agency
Will County Health Department

Will County State Attorney's Office

New Lenox Fire Protection District

4. Personnel On Site

EPA: 1

START: 1

SECI: 2

Wortmann Borthers Excavation: 2
EnviroServe: 4

Turn-Key Environmental: 1

Homeland Protection Management: 1

Total: 12

5. Definition of Terms

ASAOC Administrative Settlement Agreement and Order on Consent
MPG MPG Industries, Inc.

OSC On Scene Coordinator

PRP Potentially Responsible Party

SECI Schrack Environmental Consulting, Inc.

START  Superfund Technical and Response Team

USEPA  United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
https://response.epa.gov/jolietchemicalfire

6.2 Reporting Schedule
The next PolRep will be issued in mid-November.

7. Situational Reference Materials
No information available at this time.


https://response.epa.gov/jolietchemicalfire












